

16 March 2010

AECO Development LLC
No. 224, 18th November Street
Al Ghubrah
PO Box 2991
PC 130 Muscat
Sultanate of Oman



Attention: Mr. Tamer Perk
Project Manager

Ref: BC/A7/AECO/JR/10/LTR1022

Subject: Scope Optimisation Protocol 4 ("SOP4")

Further to our letter ref. BC/A7/AECO/JR/10/LTR1003 dated 28 February 2010. We hereby request that the termination date of SOP4 signed on 8 November 2009 is retrospectively extended until 31 March 2010. All other terms and conditions remain.

Please confirm your agreement to this extension by signing and returning a copy of this letter as provided for below.

Yours faithfully,
For and on behalf of Blue City Company 1 S.A.O.C


Agreed for and on behalf of
AECO DEVELOPMENT LLC



Anees Issa Al Zadjali
Chairman


Tamer Perk
Project Manager

And

And


Richard P. Russell, P.E.
Chief Executive Officer & Managing Director


Anastasios Naoum
Deputy Project Manager

cc: ASIT, TA

HILL INTERNATIONAL
1 LONDON BRIDGE
LONDON SE1 9BG

25 MAR 2010

RECEIVED

المدينة الزرقاء

AL MADINA A'ZARQA