

17 February 2010

AECO Development LLC
No. 224, 18th November Street
Al Ghubrah
PO Box 2991
PC 130 Muscat
Sultanate of Oman

21 MAR 2010

A7

Action

SAH/MJL
JR/JL
AO/GR
CM/KR
GR/LO

Attention: Mr. Tamer Perk
Project Manager

Ref: BC/A7/AECO/JR/10/LTR0991


Subject: Scope Optimisation Protocol 4 ("SOP4")


Further to our letter ref. BC/A7/AECO/JR/10/LTR0967 dated 01 February 2010. We hereby request that the termination date of SOP4 signed on 8 November 2009 is retrospectively extended until 28 February 2010. All other terms and conditions remain.

Please confirm your agreement to this extension by signing and returning a copy of this letter as provided for below.

Yours faithfully,
For and on behalf of Blue City Company 1 S.A.O.C


Agreed for and on behalf of
AECO DEVELOPMENT LLC



Anees Yassa Al Zadjali
Chairman


Tamer Perk
Project Manager

And

And


Richard P. Russell, P.E.
Chief Executive Officer & Managing Director


Anastasios Naoum
Deputy Project Manager

Cc: ASIT, TA

HILL INTERNATIONAL
1 LONDON BRIDGE
LONDON SE1 9SG

23 MAR 2010

P.O.Box:3819
Muscat-Oman

blue)city 1

20 MAR 10

5:10 pm

المدينة الزرقاء

RECEIVED

AL MADINA A'ZARQA